COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/13/2005

ESTIMATE SUMMARY 14:43:08
CONTID: C11850 ESTIMATE NO: 0035 FINL SPEC YR:1994
PCN: 11850-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 294.0 DAYS TIME ALLOW: 294 WORK DAYS
LIMON BYPASS PERCENT TIME: 100.00 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: IM 0704-185
LIMON BYPASS
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: ELBERT LINCOLN
CONTRACTOR:
ACME CONCRETE PAVING, INC. dba ACPI, INC. PAY PERIOD ENDING 01/13/2005 DATE TIME STARTED 12/07/1998
4124 E BROADWAY DATE LET 09/24/1998 DATE WORK BEGAN 12/07/1998
DATE AWARDED 10/26/1998 DATE TIME STOPPED 12/15/2001
DATE CONTRACT EXECUTED 10/26/1998 DATE ACCEPTED 12/15/2001
SPOKANE WA 99202 509-242-1234 DATE NOTICE TO PROCEED 12/07/1998
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 26,535,097.76 PARTICIPATING $  26,535,097.88 S 111,817.75
AWARD PROJECT AMT: S 24,907,434.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 26,535,097.88 111,817.75
FUNDS AVAILABLE: $ -0.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 26,535,097.88 111,817.75
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 26,535,097.88 111,817.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 26,535,097.88 111,817.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 111,817.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
541.69000 0.000 0.00
0010 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 1,805.780 1,805.780
M2 0.000 0.00
4.09000 1,805.780 7,385.64
0015 202-00033 *REMOVAL OF PIPE 5.000 5.000
EACH 0.000 0.00
374.27000 5.000 1,871.35
0020 202-00037 *REMOVAL OF END SECTION 17.000 17.000
EACH 0.000 0.00
180.97000 17.000 3,076.49
0021 202-00090 REM DELINEATOR MCR - LINE #1 1,070.000 1,070.000
EACH 0.000 0.00
4.51000 1,070.000 4,825.70
0025 202-00220 *REMOVAL OF ASPHALT MAT 313.100 313.100
M2 0.000 0.00
6.16000 313.100 1,928.70
0026 202-00240 REM ASPHALT MAT (PLANING) 15,154.800 15,154.800
M2 0.000 0.00
2.39200 15,154.800 36,250.28
0027 202-00246 REM ASPHALT MAT (PLANING) (SPEC) 2,812.100 2,812.100
M2 0.000 0.00
5.76472 2,812.100 16,210.97
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 14,414.000 14,414.000
M2 0.000 0.00
16.94000 14,414.000 244,173.16
0035 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 3.000
EACH 0.000 0.00
1,597.65000 3.000 4,792.95
0040 202-00700 *REMOVAL OF LIGHT STANDARD 46.000 46.000
EACH 0.000 0.00

272.83000 46.000 12,550.18
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 202-00810 *REMOVAL OF GROUND SIGN 210.000 210.000
EACH 0.000 0.00
69.23000 210.000 14,538.30
0050 202-00895 *REMOVAL OF IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
524.68000 2.000 1,049.36
0055 202-01000 *REMOVAL OF FENCE 32,200.000 32,200.000
M 0.000 0.00
0.92000 32,200.000 29,624.00
0060 202-01030 *REMOVAL OF ROAD CLOSURE GATE 13.000 13.000
EACH 0.000 0.00
367.28000 13.000 4,774.64
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,916.110 1,916.110
M 0.000 0.00
8.81000 1,916.110 16,880.93
0070 202-01300 *REMOVAL OF END ANCHORAGE 55.000 55.000
EACH 0.000 0.00
104.94000 55.000 5,771.70
0075 202-04000 *PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
438.28000 1.000 438.28
0080 202-05150 *SANDBLASTING 11,013.500 11,013.500
M2 0.000 0.00
5.65000 11,013.500 62,226.28
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 677.600 677.600
M3 0.000 0.00
5.61000 677.600 3,801.34
0090 203-00100 *MUCK EXCAVATION 36,636.500 36,636.500
M3 0.000 0.00
5.85000 36,636.500 214,323.53
0095 203-01550 *DOZING 367.060 367.060
HOUR 0.000 0.00
173.59000 367.060 63,717.95
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 206-00000 *STRUCTURE EXCAVATION NOTE SOURCE 266#116 IS SHOWN ON 1,130.400 1,130.400
2664 106
M3 0.000 0.00
7.63000 1,130.400 8,624.95
0105 206-00200 *STRUCTURE BACKFILL (CLASS 2) 860.900 860.900
M3 0.000 0.00
20.77000 860.900 17,880.89
0106 206-00065 STR BKFL (FLOW-FILL) MCR #1 323.800 323.800
M3 0.000 0.00
114.26000 323.800 36,997.39
0110 208-00011 *EROSION BALES (WEED FREE) 925.000 925.000
EACH 0.000 0.00
10.71000 925.000 9,906.75
0115 208-00020 *SILT FENCE 256.000 256.000
M 0.000 0.00
3.57000 256.000 913.92
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,623.40000 1.000 2,623.40
0121 210-00810 RES GROUND SIGN MCR - LINE #2 164.000 164.000
EACH 0.000 0.00
126.86000 164.000 20,805.04
0125 210-01130 *RESET GUARDRAIL TYPE 3 301.000 301.000
M 0.000 0.00
28.12000 301.000 8,464.12
0130 210-01200 *RESET END ANCHORAGE 11.000 11.000
EACH 0.000 0.00
603.38000 11.000 6,637.18
0135 210-02036 *RELAY PIPE (900 MM) 4.900 4.900
M 0.000 0.00
271.42000 4.900 1,329.96
0140 210-02048 *RELAY PIPE (1200 MM) 39.400 39.400
M 0.000 0.00
252.59000 39.400 9,952.05
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 210-04020 *MODIFY INLET 5.000 5.000
EACH 0.000 0.00
1,810.67000 5.000 9,053.35
0150 212-00006 *SEEDING (NATIVE) 102.000 102.000
HA 0.000 0.00
734.55000 102.000 74,924.10
0155 213-00003 *MULCHING (WEED FREE) 102.000 102.000
HA 0.000 0.00
545.67000 102.000 55,658.34
0160 213-00061 *MULCH TACKIFIER 17,136.000 17,136.000
KG 0.000 0.00
3.25000 17,136.000 55,692.00
0165 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,098.72000 1.000 2,098.72
0170 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
83.95000 0.000 0.00
0175 250-00120 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
47.22000 0.000 0.00
0180 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
M3 0.000 0.00
2,098.72000 0.000 0.00
0185 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
M3 0.000 0.00
2,203.66000 0.000 0.00
0190 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 5,769.282 5,769.282
T 0.000 0.00
57.04000 5,769.282 329,079.85
0191 403-33354 HBP (GR S) (ASPH) (86) (PG 64-22) 2,870.250 2,870.250
T 0.000 0.00
61.46425 2,870.250 176,417.76
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0192 403-33354 HBP (GR S) (ASPH) (86) (PG 64-22) (SPECIAL) 224.590 224.590

83.22365 224.590 18,691.20

0193 900-00006 ADDED ITEM (DOLLAR)/ COST ADJUSTMENT - PRICE REDUCTION -24,700.170 -24,700.170
HBP
DOL 0.000 0.00

1.00000 -24,700.170 -24,700.17

0195 412-03000 *CONCRETE PAVEMENT SYSTEM 472,357.430 472,357.430
M2 0.000 0.00

35.89000 472,357.430 16,952,908.16

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN
PROJECT: IM 0704-185 ESTIMATE NO: 0035
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN
PROJECT: IM 0704-185 ESTIMATE NO: 0035

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0200 420-00101 *GEOTEXTILE (EROSION CONTROL) 1,301.700 1,301.700
M2 0.000 0.00
2.71000 1,301.700 3,527.61
0205 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 869.310 869.310
M3 0.000 0.00
391.96000 869.310 340,734.75
0210 601-03030 *CONCRETE CLASS D (BOX CULVERT) 114.300 114.300
M3 0.000 0.00
678.47000 114.300 77,549.12
0215 602-00000 *REINFORCING STEEL 10,182.000 10,182.000
KG 0.000 0.00
1.28000 10,182.000 13,032.96
0220 603-01180 *450 MM REINFORCED CONCRETE PIPE 13.500 13.500
M 0.000 0.00
146.19000 13.500 1,973.57
0225 603-01240 *600 MM REINFORCED CONCRETE PIPE 17.070 17.070
M 0.000 0.00
194.52000 17.070 3,320.46
0230 603-01660 *1650 MM REINFORCED CONCRETE PIPE 9.800 9.800
M 0.000 0.00
677.12000 9.800 6,635.78
0235 603-05018 *450 MM REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
381.65000 6.000 2,289.90
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 603-05024 *600 MM REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
461.67000 5.000 2,308.35
0245 603-05036 *900 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
750.98000 1.000 750.98
0250 603-05048 *1200 MM REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,144.94000 4.000 4,579.76
0255 603-05066 *1650 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,889.78000 1.000 1,889.78
0260 604-00305 *INLET TYPE C (2 M) 3.000 3.000
EACH 0.000 0.00
3,195.30000 3.000 9,585.90
0265 605-00120 *300 MM PERFORATED PIPE UNDERDRAIN 338.800 338.800
M 0.000 0.00
52.32000 338.800 17,726.02
0270 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,196.280 2,196.280
M 0.000 0.00
48.27000 2,196.280 106,014.44
0275 606-00450 *GUARDRAIL TYPE 4 (STYLE CE) 580.000 580.000
M 0.000 0.00
304.31000 580.000 176,499.80
0280 606-01340 *END ANCHORAGE TYPE 3D 15.000 15.000
EACH 0.000 0.00
445.98000 15.000 6,689.70
0285 606-01360 *END ANCHORAGE TYPE 3F 5.000 5.000
EACH 0.000 0.00
1,783.91000 5.000 8,919.55
0286 606-01460 MEDIAN TERMINAL MCR #1 LINE 4 5.000 5.000
EACH 0.000 0.00

1,917.32000 5.000 9,586.60
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 606-01370 *END ANCHORAGE TYPE 3G 32.000 32.000
EACH 0.000 0.00
818.50000 32.000 26,192.00
0295 606-01380 *END ANCHORAGE TYPE 3H 6.000 6.000
EACH 0.000 0.00
545.67000 6.000 3,274.02
0296 606-01395 END ANCHOR TY 3L MCR - LINE #3 4.000 4.000
EACH 0.000 0.00
118.41000 4.000 473.64
0300 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 45.000 45.000
EACH 0.000 0.00
1,731.45000 45.000 77,915.25
0305 607-00005 *END POST 38.000 38.000
EACH 0.000 0.00
97.28000 38.000 3,696.64
0310 607-00010 *CORNER AND LINE BRACE POST 101.000 101.000
EACH 0.000 0.00
118.89000 101.000 12,007.89
0315 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 25,435.700 25,435.700
M 0.000 0.00
2.86000 25,435.700 72,746.10
0320 607-11525 *FENCE (PLASTIC) 88.000 88.000
M 0.000 0.00
3.78000 88.000 332.64
0325 607-11580 *FENCE (TEMPORARY) 3,401.000 3,401.000
M 0.000 0.00
2.70000 3,401.000 9,182.70
0330 607-32200 *FENCE WOOD SNOW 3,363.000 3,363.000
M 0.000 0.00
8.65000 3,363.000 29,089.95
0335 607-52905 *END POST (CHAIN LINK) 7.000 7.000
EACH 0.000 0.00

135.11000 7.000 945.77
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 37.000 37.000
EACH 0.000 0.00
172.93000 37.000 6,398.41
0345 607-53172 *FENCE CHAIN LINK (1800 MM) 3,996.000 3,996.000
M 0.000 0.00
25.94000 3,996.000 103,656.24
0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0350 607-60004 *1.2 METER GATE WALK 1.000 1.000
EACH 0.000 0.00
216.17000 1.000 216.17
0355 607-60120 *6 METER GATE 3.000 3.000
EACH 0.000 0.00
432.34000 3.000 1,297.02
0360 607-60340 *12 METER GATE TWIN 0.000 0.000
EACH 0.000 0.00
648.50000 0.000 0.00
0365 607-60620 *ROAD CLOSURE GATE 13.000 13.000
EACH 0.000 0.00
10,346.70000 13.000 134,507.10
0365 MATERIAL ALLOWANCE FENCE-GATE 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 608-00000 CONCRETE SIDEWALK 14.400 14.400
M2 0.000 0.00
47.22000 14.400 679.97
0375 612-00001 *DELINEATOR (TYPE I) 1,205.000 1,205.000
EACH 0.000 0.00
11.50000 1,205.000 13,857.50
0380 612-00002 *DELINEATOR (TYPE II) 405.000 405.000
EACH 0.000 0.00
12.41000 405.000 5,026.05
0385 612-00003 *DELINEATOR (TYPE III) 151.000 151.000
EACH 0.000 0.00
13.31000 151.000 2,009.81
0390 613-00600 *150 MM ELECTRICAL CONDUIT 213.900 213.900
M 0.000 0.00
68.52000 213.900 14,656.43
0391 613-00201 50 MM ELEC COND (JACKED) MCR LINE #8 BORING 53.000 53.000
M 0.000 0.00
141.52000 53.000 7,500.56
0394 613-01200 50 MM ELEC COND (P) MCR #1 1,470.100 1,470.100
M 0.000 0.00
59.81000 1,470.100 87,926.68
0395 613-01400 *100 MM ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
M 0.000 0.00
59.81000 0.000 0.00
0400 613-05000 *DIRECT-BURIAL CABLE 10,331.000 10,331.000
M 0.000 0.00
26.23000 10,331.000 270,982.13
0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0405 613-10000 *WIRING 1.000 1.000
L S 0.000 0.00
10,913.35000 1.000 10,913.35
0410 613-34400 *LIGHT STANDARD METAL (12.2 METER) 70.000 70.000
EACH 0.000 0.00
1,783.91000 70.000 124,873.70
0410 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0410 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0415 613-40000 *CONCRETE FOUNDATION PAD 70.000 70.000
EACH 0.000 0.00
587.64000 70.000 41,134.80
0420 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 70.000 70.000
EACH 0.000 0.00
409.25000 70.000 28,647.50
0420 MATERIAL ALLOWANCE LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0420 MATERIAL ALLOWANCE LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 614-00011 *SIGN PANEL (CLASS I) 51.200 51.200
M2 0.000 0.00

210.89000 51.200 10,797.57

0430 614-00012 *SIGN PANEL (CLASS II) 122.400 122.400
M2 0.000 0.00
239.65000 122.400 29,333.16

0435 614-00013 *SIGN PANEL (CLASS III) 413.600 413.600
M2 0.000 0.00

246.04000 413.600 101,762.14

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

0440 614-00200 *STEEL SIGN POST (U-2) 103.800 103.800

21.83000 103.800 2,265.95
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 614-00612 *STEEL SIGN POST (W 150X18) 74.100 74.100
M 0.000 0.00
103.69000 74.100 7,683.43
0450 614-00615 *STEEL SIGN POST (W 150X22) 55.200 55.200
M 0.000 0.00
122.49000 55.200 6,761.45
0455 614-00818 *STEEL SIGN POST (W 200X27) 93.100 93.100
M 0.000 0.00
129.94000 93.100 12,097.41
0460 614-00821 *STEEL SIGN POST (W 200X31) 47.200 47.200
M 0.000 0.00
133.14000 47.200 6,284.21
0465 614-01022 *STEEL SIGN POST (W 250X33) 61.600 61.600
M 0.000 0.00
139.53000 61.600 8,595.05
0470 614-01026 *STEEL SIGN POST (W 250X39) 75.000 75.000
M 0.000 0.00
146.72000 75.000 11,004.00
0475 614-01226 *STEEL SIGN POST (W 310X39) 64.900 64.900
M 0.000 0.00
157.26000 64.900 10,206.17
0480 614-01502 *STEEL SIGN POST (50 MM ROUND) 184.750 184.750
M 0.000 0.00
38.45000 184.750 7,103.64
0485 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 630.480 630.480
M 0.000 0.00
102.78000 630.480 64,800.73
0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0490 614-03001 *CONCRETE FOOTING (TYPE 1) 15.000 15.000
EACH 0.000 0.00
756.22000 15.000 11,343.30
0495 614-03002 *CONCRETE FOOTING (TYPE 2) 12.000 12.000
EACH 0.000 0.00
580.48000 12.000 6,965.76
0500 614-03003 *CONCRETE FOOTING (TYPE 3) 21.000 21.000
EACH 0.000 0.00
697.64000 21.000 14,650.44
0505 614-03004 *CONCRETE FOOTING (TYPE 4) 8.000 8.000
EACH 0.000 0.00
788.17000 8.000 6,305.36
0510 614-03005 *CONCRETE FOOTING (TYPE 5) 10.000 10.000
EACH 0.000 0.00
979.89000 10.000 9,798.90
0515 614-03006 *CONCRETE FOOTING (TYPE 6) 12.000 12.000
EACH 0.000 0.00
1,139.66000 12.000 13,675.92
0520 614-03007 *CONCRETE FOOTING (TYPE 7) 10.000 10.000
EACH 0.000 0.00
1,262.14000 10.000 12,621.40
0525 614-10120 *VARIABLE MESSAGE SIGN 4.000 4.000
EACH 0.000 0.00
186,392.70000 4.000 745,570.80
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CAT NO0200 ROADWAY
0525 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0525 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0530 614-10126 *VARIABLE MESSAGE SIGN (FIBER OPTIC) 2.000 2.000
EACH 0.000 0.00
5,981.36000 2.000 11,962.72
0530 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0530 MATERIAL ALLOWANCE SIGN PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0530 MATERIAL ALLOWANCE SIGN PANELS 0.000
EACH 0.000 0.00
3,967.00000 0.000 0.00
0535 614-85001 *IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
36,780.09000 2.000 73,560.18
0535 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000
EACH 0.000 0.00
25,040.00000 0.000 0.00
0540 614-86732 *WEIGH IN MOTION STATION (TYPE 2) 2.000 2.000
EACH 0.000 0.00
33,054.86000 2.000 66,109.72
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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0544 617-00018 450 MM CULVERT PIPE MCR #1 104.000 104.000
M 0.000 0.00
95.58000 104.000 9,940.32
0545 617-00024 *600 MM CULVERT PIPE 109.100 109.100
M 0.000 0.00
73.25000 109.100 7,991.58
0550 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
192,216.01000 1.000 192,216.01
0551 625-00001 CONST SURVEYING (HOUR) XTRA WORK 11.000 11.000
HOUR 0.000 0.00
100.00000 11.000 1,100.00
0555 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
109,071.94000 1.000 1,109,071.94
0556 626-00100 MOBILIZATION (W/O AUTOPAY) REPAIR WORK @ BOVINA 1.000 1.000
LS 0.000 0.00
7,550.40000 1.000 7,550.40
0560 627-00001 *PAVEMENT MARKING PAINT 11,586.000 11,586.000
L 0.000 0.00
8.19000 11,586.000 94,889.34
0561 627-00001 PVMT MKG PAINT REPAIR WORK @ BOVINA 19.000 19.000
L 0.000 0.00
30.68599 19.000 583.03
0565 627-00005 *EPOXY PAVEMENT MARKING 4,394.100 4,394.100
L 0.000 0.00
19.10000 4,394.100 83,927.31
0570 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 1,674.000 1,674.000
EACH 0.000 0.00
2.36000 1,674.000 3,950.64
0575 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,674.800 3,674.800
M2 0.000 0.00

73.46000 3,674.800 269,950.81
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0580 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(WORD-SYMBOL)
M2 0.000 0.00
152.16000 0.000 0.00
0585 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 172.800 172.800
M2 0.000 0.00
75.55000 172.800 13,055.04
0590 629-01031 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
792.48000 0.000 0.00
0595 630-00000 *FLAGGING 14,147.000 14,147.000
HOUR 0.000 0.00
24.14000 14,147.000 341,508.58
0600 630-00002 *TRAFFIC CONTROL SUPERVISOR 536.000 536.000
DAY 0.000 0.00
367.28000 536.000 196,862.08
0605 630-00007 *TRAFFIC CONTROL INSPECTION 350.000 350.000
DAY 0.000 0.00
157.40000 350.000 55,090.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 8.000 8.000
EACH 0.000 0.00
1,574.04000 8.000 12,592.32
0615 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 25.000 25.000
EACH 0.000 0.00
314.81000 25.000 7,870.25
0620 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
682.08000 0.000 0.00
0625 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 41.000
EACH 0.000 0.00
94.44000 41.000 3,872.04
0630 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 84.000
EACH 0.000 0.00
104.94000 84.000 8,814.96



CONTID: €11850 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 34.000
EACH 0.000 0.00
115.43000 34.000 3,924.62
0640 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 13.100 13.100
M2 0.000 0.00
209.87000 13.100 2,749.30
0645 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 2.000
TYPE)
EACH 0.000 0.00
1,888.85000 2.000 3,777.70
0650 630-80359 *PORTABLE MESSAGE SIGN PANEL 1,581.000 1,581.000
DAY 0.000 0.00
131.17000 1,581.000 207,379.77
0655 630-80360 *DRUM CHANNELIZING DEVICE 254.000 254.000
EACH 0.000 0.00
62.96000 254.000 15,991.84
0660 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
68.21000 4.000 272.84
0665 630-80370 *CONCRETE BARRIER (TEMPORARY) 363.000 363.000
M 0.000 0.00
94.44000 363.000 34,281.72
0670 630-80378 *GLARE SCREEN (TEMPORARY) 247.000 247.000
M 0.000 0.00
52.47000 247.000 12,960.09
0675 630-80380 *TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
14.69000 150.000 2,203.50
0680 630-80391 *CHANNELIZING DEVICE (FIXED) 676.000 676.000
EACH 0.000 0.00
37.78000 676.000 25,539.28
0685 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
28,857.42000 3.000 86,572.26
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0690 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70013 F/A CONCRETE INCENTIVE PAYMENT INITIAL QLAC & 336,394.430 336,394.430
THICKNESS
FA 0.000 0.00
1.00000 336,394.430 336,394.43
0700 700-70013 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) -25,985.130 -25,985.130
FA 0.000 0.00
1.00000 -25,985.130 -25,985.13
0705 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0710 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70035 F/A CONCRETE SLAB LEVELING 17,971.150 17,971.150
FA 0.000 0.00
1.00000 17,971.150 17,971.15
0725 700-70035 F/A LABORATORY TESTING AND ANALYTICAL FOR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70035 F/A R.R. FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70035 F/A TRANSPORT OF HAZARDOUS WASTE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70035 F/A WETLANDS MODIFICATIONS 20,420.450 20,420.450
FA 0.000 0.00

1.00000 20,420.450 20,420.45
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0745 700-70081 F/A PROVIDE POWER SOURCE 13,199.020 13,199.020
FA 0.000 0.00
1.00000 13,199.020 13,199.02
0750 700-70380 F/A EROSION CONTROL PER HYDRAULICS UNIT CHECK DAMS 7,140.000 7,140.000
FA 0.000 0.00
1.00000 7,140.000 7,140.00
1250 700-70060 F/A ADJUST CLAIM PER SUPPLIER 0.000 -111,817.750
FA 111,817.750 111,817.75
1.00000 0.000 0.00
1255 700-70032 F/A EMERGENCY REPAIR MCR LINE #7 2,070.270 2,070.270
FA 0.000 0.00
1.00000 2,070.270 2,070.27
1265 613-50200 LIGHTING SYSTEM CMO# 4 REPAIR AND REPLACE LIGHTING 50,317.820 50,317.820
NETWO
EACH 0.000 0.00
1.00000 50,317.820 50,317.82
1270 700-70380 F/A EROSION CTRL 64,460.380 64,460.380
FA 0.000 0.00
1.00000 64,460.380 64,460.38
1275 412-00050 PL CONC PVMT CONCRETE REMOVAL REPAIR AND REPLACE 988.350 988.350
M2 0.000 0.00
55.66000 988.350 55,011.56
1280 900-00014 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF CRACKED 1.000 1.000
CONCRETE PANELS PER HYDRAULIC UNIT.
LS 0.000 0.00
66,220.59000 1.000 66,220.59
1310 900-00007 ADDED ITEM (EACH)/ 0.000 0.000
EACH 0.000 0.00
2,380.00000 0.000 0.00
1315 900-00006 ADDED ITEM (DOLLAR)/ REPLACES ITEM 1260 700-70035 WITH 15,745.290 15,745.290
MCR LINE #9. (CONC. ANALY)
DOL 0.000 0.00
1.00000 15,745.290 15,745.29

CAT 0200 CURRENT AMT $ 25,098,640.55 $ 111,817.75$ 25,098,640.55
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CAT NO0300 STR. G-22-BA

0755 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 889.000 889.000
M2 0.000 0.00
3.57000 889.000 3,173.73
0760 202-00425 *REMOVAL OF BRIDGE RAILING 145.000 145.000
M 0.000 0.00
29.56000 145.000 4,286.20
0765 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 889.000 889.000
M2 0.000 0.00
4.26000 889.000 3,787.14
0770 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 5.000 5.000
M2 0.000 0.00
100.12000 5.000 500.60
0775 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00
682.73000 0.000 0.00
0780 206-00000 *STRUCTURE EXCAVATION 39.000 39.000
M3 0.000 0.00
7.63000 39.000 297.57
0785 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10.000 10.000
M3 0.000 0.00
164.03000 10.000 1,640.30
0790 515-00400 *CONCRETE SEALER 1,006.000 1,006.000
M2 0.000 0.00
3.83000 1,006.000 3,852.98
0795 518-01004 *BRIDGE EXPANSION DEVICE (0-100 MM) 27.000 27.000
M 0.000 0.00
440.95000 27.000 11,905.65
0800 601-03040 *CONCRETE CLASS D (BRIDGE) 47.500 47.500
M3 0.000 0.00
476.10000 47.500 22,614.75
0805 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 65.400 65.400
M3 0.000 0.00

742.38000 65.400 48,551.65
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CAT NOO0300 STR. G-22-BA
0810 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,917.000 3,917.000
KG 0.000 0.00
1.50000 3,917.000 5,875.50
0815 606-11010 *BRIDGE RAIL TYPE 10R 145.000 145.000
M 0.000 0.00
174.68000 145.000 25,328.60
CAT 0300 CURRENT AMT $ 131,814.67 $ 0.00$ 131,814.67
CAT NOO0301 STR. G-22-BC & STR. G-22-BL
0820 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,863.000 1,863.000
M2 0.000 0.00
3.57000 1,863.000 6,650.91
0825 202-00425 *REMOVAL OF BRIDGE RAILING 340.000 340.000
M 0.000 0.00
29.56000 340.000 10,050.40
0830 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,863.000 1,863.000
M2 0.000 0.00
4.26000 1,863.000 7,936.38
0835 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 17.300 17.300
M2 0.000 0.00
100.12000 17.300 1,732.08
0840 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00
682.73000 0.000 0.00
0845 202-00504 *REMOVAL OF EXPANSION DEVICE 58.000 58.000
M 0.000 0.00
225.00000 58.000 13,050.00
0850 206-00000 *STRUCTURE EXCAVATION 140.000 140.000
M3 0.000 0.00
7.63000 140.000 1,068.20
0855 206-00100 *STRUCTURE BACKFILL (CLASS 1) 70.000 70.000
M3 0.000 0.00
164.03000 70.000 11,482.10
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CAT NO0301 STR. G-22-BC & STR. G-22-BL
0860 515-00400 *CONCRETE SEALER 2,047.000 2,047.000
M2 0.000 0.00
3.83000 2,047.000 7,840.01
0865 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 58.000 58.000
M 0.000 0.00
323.79000 58.000 18,779.82
0870 601-03040 *CONCRETE CLASS D (BRIDGE) 90.200 90.200
M3 0.000 0.00
476.10000 90.200 42,944.22
0875 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 148.400 148.400
M3 0.000 0.00
742.38000 148.400 110,169.19
0880 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,270.000 8,270.000
KG 0.000 0.00
1.50000 8,270.000 12,405.00
0885 606-11010 *BRIDGE RAIL TYPE 10R 340.000 340.000
M 0.000 0.00
174.68000 340.000 59,391.20
0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 303,499.51 $ 0.008$ 303,499.51
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CAT NO0302 STR. G-22-BE & STR. G-22-BD
0890 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,314.000 1,314.000
M2 0.000 0.00
3.57000 1,314.000 4,690.98
0895 202-00425 *REMOVAL OF BRIDGE RAILING 229.000 229.000
M 0.000 0.00
29.56000 229.000 6,769.24
0900 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,314.000 1,314.000
M2 0.000 0.00
4.26000 1,314.000 5,597.64
0905 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 10.300 10.300
M2 0.000 0.00
100.12000 10.300 1,031.24
0910 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00
682.73000 0.000 0.00
0915 202-00504 *REMOVAL OF EXPANSION DEVICE 66.000 66.000
M 0.000 0.00
225.00000 66.000 14,850.00
0920 206-00000 *STRUCTURE EXCAVATION 100.000 100.000
M3 0.000 0.00
7.63000 100.000 763.00
0925 206-00100 *STRUCTURE BACKFILL (CLASS 1) 30.000 30.000
M3 0.000 0.00
164.03000 30.000 4,920.90
0930 515-00400 *CONCRETE SEALER 1,498.000 1,498.000
M2 0.000 0.00
3.83000 1,498.000 5,737.34
0935 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 66.000 66.000
M 0.000 0.00
323.79000 66.000 21,370.14
0935 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN
PROJECT: IM 0704-185 ESTIMATE NO: 0035
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STR. G-22-BE & STR. G-22-BD

0935 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0940 601-03040 *CONCRETE CLASS D (BRIDGE) 85.500 85.500
M3 0.000 0.00
476.10000 85.500 40,706.55
0945 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 91.000 91.000
M3 0.000 0.00
742.38000 91.000 67,556.58
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 7,634.000 7,634.000
KG 0.000 0.00
1.50000 7,634.000 11,451.00
0955 606-11010 *BRIDGE RAIL TYPE 10R 229.000 229.000
M 0.000 0.00
174.68000 229.000 40,001.72
CAT 0302 CURRENT AMT $ 225,446.33 $ 0.00$ 225,446.33

CAT NO0303 STR. G-22-BF

0960 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 346.000 346.000
M2 0.000 0.00
3.57000 346.000 1,235.22
0965 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 92.000
M 0.000 0.00
29.56000 92.000 2,719.52
0970 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 346.000 346.000
M2 0.000 0.00
4.26000 346.000 1,473.96
0975 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 23) 12.100 12.100
M2 0.000 0.00
100.12000 12.100 1,211.45
0980 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00

682.73000 0.000 0.00
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. G-22-BF

0985 202-00504 *REMOVAL OF EXPANSION DEVICE 20.000 20.000
M 0.000 0.00
225.00000 20.000 4,500.00
0990 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
M3 0.000 0.00
7.63000 30.000 228.90
0995 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10.000 10.000
M3 0.000 0.00
164.03000 10.000 1,640.30
1000 515-00400 *CONCRETE SEALER 410.000 410.000
M2 0.000 0.00
3.83000 410.000 1,570.30
1005 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 20.000 20.000
M 0.000 0.00
323.79000 20.000 6,475.80
1010 601-03040 *CONCRETE CLASS D (BRIDGE) 28.000 28.000
M3 0.000 0.00
476.10000 28.000 13,330.80
1015 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 29.500 29.500
M3 0.000 0.00
742.38000 29.500 21,900.21
1020 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,434.000 2,434.000
KG 0.000 0.00
1.50000 2,434.000 3,651.00
1025 606-11010 *BRIDGE RAIL TYPE 10R 92.000 92.000
M 0.000 0.00
174.68000 92.000 16,070.56
CAT 0303 CURRENT AMT $ 76,008.02 $ 0.00$ 76,008.02

CAT NO0304 STR. G-22-BN

1030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 503.000 503.000
M2 0.000 0.00

3.57000 503.000 1,795.71
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STR. G-22-BN

1035 202-00425 *REMOVAL OF BRIDGE RAILING 132.000 132.000
M 0.000 0.00
29.56000 132.000 3,901.92
1040 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 503.000 503.000
M2 0.000 0.00
4.26000 503.000 2,142.78
1045 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 8.700 8.700
M2 0.000 0.00
100.12000 8.700 871.04
1050 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00
682.73000 0.000 0.00
1055 202-00504 *REMOVAL OF EXPANSION DEVICE 26.000 26.000
M 0.000 0.00
225.00000 26.000 5,850.00
1060 206-00000 *STRUCTURE EXCAVATION 40.000 40.000
M3 0.000 0.00
7.63000 40.000 305.20
1065 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10.000 10.000
M3 0.000 0.00
164.03000 10.000 1,640.30
1070 515-00400 *CONCRETE SEALER 566.000 566.000
M2 0.000 0.00
3.83000 566.000 2,167.78
1075 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 26.000 26.000
M 0.000 0.00
323.79000 26.000 8,418.54
1080 601-03040 *CONCRETE CLASS D (BRIDGE) 30.000 30.000
M3 0.000 0.00
476.10000 30.000 14,283.00
1085 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 39.800 39.800
M3 0.000 0.00

742.38000 39.800 29,546.72
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STR. G-22-BN

1090 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,542.000 2,542.000
KG 0.000 0.00
1.50000 2,542.000 3,813.00
1095 606-11010 *BRIDGE RAIL TYPE 10R 132.000 132.000
M 0.000 0.00
174.68000 132.000 23,057.76
CAT 0304 CURRENT AMT $ 97,793.75 $ 0.00$ 97,793.75

CAT NO0305 STR. G-22-BH & STR. G-22-BG

1100 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,036.000 1,036.000
M2 0.000 0.00
3.57000 1,036.000 3,698.52
1105 202-00425 *REMOVAL OF BRIDGE RAILING 199.000 199.000
M 0.000 0.00
29.56000 199.000 5,882.44
1110 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,036.000 1,036.000
M2 0.000 0.00
4.26000 1,036.000 4,413.36
1115 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 1.100 1.100
M2 0.000 0.00
100.12000 1.100 110.13
1120 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00
682.73000 0.000 0.00
1125 206-00000 *STRUCTURE EXCAVATION 100.000 100.000
M3 0.000 0.00
7.63000 100.000 763.00
1130 206-00100 *STRUCTURE BACKFILL (CLASS 1) 50.000 50.000
M3 0.000 0.00
164.03000 50.000 8,201.50
1135 515-00400 *CONCRETE SEALER 1,122.000 1,122.000
M2 0.000 0.00

3.83000 1,122.000 4,297.26
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. G-22-BH & STR. G-22-BG
1140 518-01004 *BRIDGE EXPANSION DEVICE (0-100 MM) 54.000 54.000
M 0.000 0.00
440.95000 54.000 23,811.30
1145 601-03040 *CONCRETE CLASS D (BRIDGE) 96.300 96.300
M3 0.000 0.00
476.10000 96.300 45,848.43
1150 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 67.300 67.300
M3 0.000 0.00
742.38000 67.300 49,962.17
1155 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,781.000 8,781.000
KG 0.000 0.00
1.50000 8,781.000 13,171.50
1160 606-11010 *BRIDGE RAIL TYPE 10R 199.000 199.000
M 0.000 0.00
174.68000 199.000 34,761.32
1285 202-00450 REM PORT PRESENT STR (1) CLASS 1 FOR STR. G-22-BH 466.000 466.000
M2 0.000 0.00
50.96000 466.000 23,747.36
1290 202-00454 REM PORT PRESENT STR (2A) ADDED CLASS 2A FOR STR. 43.000 43.000
G-22-BH
M2 0.000 0.00
131.61000 43.000 5,659.23
1295 202-00460 REM PORT PRESENT STR (3) REM. OF CLASS 3 FOR STR. 0.000 0.000
G-22-BH
M2 0.000 0.00
887.55000 0.000 0.00
1300 601-03540 CONC CL DT (DECK TOPPING) MIX AND SPEC DESIGN PER 42.000 42.000
STAFF BRIDGE & REGION MATERIALS
M3 0.000 0.00
918.00000 42.000 38,556.00
1305 626-00100 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR REPAIR OF 1.000 1.000
STR. G-22-BH
LS 0.000 0.00
15,703.48000 1.000 15,703.48
CAT 0305 CURRENT AMT $ 278,587.00 $ 0.00$ 278,587.00
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. G-22-BT & STR. G-22-BU
1165 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,721.000 1,721.000
M2 0.000 0.00
3.57000 1,721.000 6,143.97
1170 202-00425 *REMOVAL OF BRIDGE RAILING 318.000 318.000
M 0.000 0.00
29.56000 318.000 9,400.08
1175 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,721.000 1,721.000
M2 0.000 0.00
4.26000 1,721.000 7,331.46
1180 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 1.000 1.000
M2 0.000 0.00
100.12000 1.000 100.12
1185 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
M2 0.000 0.00
682.73000 0.000 0.00
1190 202-00504 *REMOVAL OF EXPANSION DEVICE 56.000 56.000
M 0.000 0.00
225.00000 56.000 12,600.00
1195 206-00000 *STRUCTURE EXCAVATION 130.000 130.000
M3 0.000 0.00
7.63000 130.000 991.90
1200 206-00100 *STRUCTURE BACKFILL (CLASS 1) 60.000 60.000
M3 0.000 0.00
164.03000 60.000 9,841.80
1205 515-00400 *CONCRETE SEALER 1,905.000 1,905.000
M2 0.000 0.00
3.83000 1,905.000 7,296.15
1210 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 56.000 56.000
M 0.000 0.00
323.79000 56.000 18,132.24
1215 601-03040 *CONCRETE CLASS D (BRIDGE) 88.000 88.000
M3 0.000 0.00
476.10000 88.000 41,896.80
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PCN: 11850-BID ESTIMATE RUN 01/13/2005
PROJECT: IM 0704-185 ESTIMATE NO: 0035 14:43:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. G-22-BT & STR. G-22-BU
1220 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 127.700 127.700
M3 0.000 0.00
742.38000 127.700 94,801.93
1225 602-00020 *REINFORCING STEEL (EPOXY COATED) 7,988.000 7,988.000
KG 0.000 0.00
1.50000 7,988.000 11,982.00
1225 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1225 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1230 606-11010 *BRIDGE RAIL TYPE 10R 318.000 318.000
M 0.000 0.00
174.68000 318.000 55,548.24
CAT 0306 CURRENT AMT $ 276,066.69 $ 0.00$ 276,066.69
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1235 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,117.01000 1.000 13,117.01
1240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,137.01000 1.000 13,137.01
1245 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
10,493.61000 2.000 20,987.22
1260 700-70035 F/A CONCRETE PAVEMENT ANALYSIS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 47,241.24 $ 0.00$ 47,241.24
PROJECT TOTAL CURRENT AMT $ 26,535,097.76 $ 111,817.75$ 26,535,097.76



